CITY OF MARLBOROUGH DEPARTMENT OF PUBLIC WORKS
ENGINEERING DIVISION ONGOING PROJECTS
8/5/2016

Traffic Impacts for the week of August 8, 2016.
*Traffic impacts due to emergencies, private contractors, routine maintenance (i.e. pot hole patching, street sweeping, catch basin cleaning, etc.) and
private utilities may not be included on the following list. The Department of Public Works will strive to include all available information on this list

Concord Road

West Hill Road

Elm Street



Project Name

Type of Project

Limits of Work

Status

Water Main Replacement on
West Hill Rd.

Reconstruction of West Hill Rd.

Roadway Reconstruction of
Howland St, Girard St.,
Richard Rd. & Windsor St. &
Jefferson St.

Culvert Replacement Elm St. over

Millham Brook & Bolton St. over Fort
Meadow

Reconstruction of Windsor St.

& D'Angelo Dr.

Sidewalk Reconstruction on
Walker St.

Crack Sealing 2016

Water main replacement

Roadway Reconstructing

Roadway Reconstruction

Parking Lot Reconfiguration

Culvert Replacements

Roadway Reconstruction

Sidewalk Reconstruction

Crack sealing

Entire length

Entire length

Howland St., Girard St.,
Richard Rd. & Windsor St.
Jefferson St.

Elm St. over Millham Brook & Bolton

St. over Ft. Meadow

Windsor St. & D'Angelo Dr.

River St. to Framingham Rd.

Various Streets

Under construction; Fall completetion

Spring 2017 bid

Punchlist items to be completed fall 2016

Pending funding

Under design/Pending funding

Pending funding

2016 Fall Construction

Project Name

Type of Project

Limits of Work

Status

East Main St.

Route 20/Concord Rd Signal
Design

Roadway Reconstruction &
Sidewalks

Signal Design

East Main St.; Main St. to
Lincoln St.

Route 20 and Concord Rd.

75% Design submitted Nov. 5, 2009;
Public Hearing on Jan. 14, 2009;
Finalizing Design, tentative fall 2016 bid

25% Design submitted to State on
April 24, 2009. Public Hearing held in



Maple Street

Landfill Reuse Design

Middle School Artificial Turf Field

Newton Street Parking Garage

Hayes Memorial Dr. Reconstruction

Glen Street at Ripley Avenue

Microsurfacing Hemenway Street

Lincoln Street Reconstruction

Hosmer St Mill & Overlay

Elm St Reconstruction

Elm St Water main replacement

Roadway Reconstruction,
Drainage, Sewer & Sidewalks

Park Improvements

Park Improvements

Parking Garage Repairs

Hayes Memorial Drive

Sewer Upgrade

Microsurfacing Road

Roadway, drainage, sewer,
sidewalks

Drainage, water, sewer repairs, mill
& pave road

Sewer, drainage, sidewalks

Water main replacement

Maple St.; John St. to
Southborough line

Landfill site on Hudson Street

Whitcomb Middle School Field

Newton Street Parking Garage

Entire Length of Hayes Memorial Dr.

Intersection of Glen St and Ripley Ave

Wilson Street to Langelier Lane

Lakeside Ave to Broad St

Northern Grace Cir to town line

Pleasant St to Mechanic St

Pleasant St to Mechanic St

Oct. 2011; Under MassDOT review

Under Design, working towards
75% Design

Under Design

Under Construction, tentative completion
November 2016

Under Construction, tentative completion
end of June 2016

Pending Funding
Under Re-design

Awaiting Funding

Under design, tentative 2017 construction

Under Construction, October 2016
Completion Date

Under design, Spring 2017 bid

Under construction, fall 2016 completetion

Project Name

Type of Project

Limits of Work

Status

Donald Lynch Blvd & Hollis St

Sudbury Street Area Sewer Phase 2

Water main replacement

Sewer installation

Bigelow Street to mall entrance(Sears)

Prendiville/Harper/Woodcock

Final trench paving fall 2016

Under construction, tentative December
2016 completion, spring 2017 final trench
paving



